

**MEETING MINUTES | MSAAHCC WEEKLY CHECK-IN**

<b>PROJECT</b>	Michigan Street African American Heritage Corridor Strategic Action Plan	<b>DATE</b>	June 3, 2021
<b>ATTENDEES</b>	Moody Nolan (MN) MSAAHCC Lord Cultural Resources (LCR) EDS	<b>LOCATION</b>	Zoom Conference Call
	Terry Alford Roxanne Kise Audrey Clark Latoya Nelson Kamdang Dawne David-Pierre Sophia Bullock Isoke Miller-Harris Tiffany Lyons Chiwuike Owunwanne	<b>PREPARED BY</b>	Isoke Miller-Harris

**THE FOLLOWING ITEMS WERE DISCUSSED DURING THE MEETING**

- i. Tiffany - Review Agenda for Community Conversation #2
  1. Welcome and Introductions.
  2. Goals of Meeting
  3. What We Heard
    - a. Anchor Conversation
    - b. Focus Groups Conversation
    - c. Community Engagement #1
    - d. Key Community Stakeholders Interviews
  4. Key Findings of Community Engagement
  5. Breakout Rooms
  6. Plenary Discussion
  7. Priorities Poll
  8. Next Steps
    - a. 7/9 Lord to send findings to MSAAHCC & 7/16 schedule run through of presentation.
  9. MSAAHCC Comments:
    - a. Roxanne & Terry - Remove Introductions Slide and full Introduction of Team.
    - b. Chi - Keep introductions very brief in breakout rooms of attendees.
      - i. Intro, affiliated org (if any) and answer specific question about the finding of that breakout room.
- ii. Tiffany - Review Key Stakeholder Interviews
  - i. Terry & Roxanne - Approved list of stakeholders



- b. Review Protocol -
  - i. Lord will send protocol with the invitation to stakeholders.
  - ii. Strategic Questions
    - 1. Changed questions based on what got the best feedback in focus groups & anchor conversations.
  - iii. Reporting back to community by theme of what we heard throughout the interview process.
  - iv. Tiffany to send protocol to MSAAHCC.
  - v. Each weekly meeting Lord will give and update on upcoming interviews that have been scheduled.
- iii. Dawne - Properties Map Review
  - 1. MSAAHCC - Designated developer request is in to the city.
  - 2. Terry has had conversation with developer Henry Little said the city will make the process an RFP.
    - a. Sanitation Barn will be part of the RFP.
  - 3. Add to map - property on corner of (82) Sycamore & Michigan - hatch highest bidder.
  - 4. MN to add (above) and send map to MSAAHCC.
- iv. Tiffany explained John Stover's role - economic feasibility of the corridor.
  - 1. Market study/Comp study of similar areas
- v. Roxanne asked about team's thoughts of Bus Boys & Poets or similar model being introduced to the corridor.
  - 1. Team agreed it would be a great model to have in the corridor and should empower local community members to develop it.

